
 

 
 

 
 
 
 
December 19, 2018 
 
Town of Newington 
New Municipal Center 
 
Subject: Downes Building Committee Agenda 
 
1. Project Update  
 

A. Schedule Update 
 

I.) OSCG&R Grant Process 

 Complete 
 

II.) Construction Documents, Completion, Estimating and Budgeting Process 

 Complete 
 

III.) Bidding Phase( in progress) Target Dates 

 25 days – 11/12/18 to 12/17/18, update complete 1/3/19– Downes Bids Trades 

 15 11 days – 12/4/18 to 1/9/19, update 1/4/19 to  1/18/19 – Downes Receives Bids, Scope 
Reviews and GMP Preparation 

 5 days – 1/10/19 to 1/16/19, update 1/21/19 to 1/25/19 – Building Committee Review 
and Approval of GMP. 

 Bid Coverage for the 21 bid packages will range from approximately 90-105 different trade 
subcontractors 

 During the Bid and RFI process we have incorporated value management such as: 
o Revise the cold form metal stud framing mil thickness. 
o Revise the exterior parapet details to reduce the amount of framing and wood 

blocking while maintaining the height and detail. 
o Option to leave the existing building foundations 2 feet below pavement and 4 feet 

below landscape areas. 
o Clarifications to abuse resistant drywall. 
o Clarifications to foundation waterproofing. 
o Option for a holeless hydraulic elevator in lieu of electric traction. 
o Clarifications on lighting fixtures. 
o Option for demolition of existing building roof abatement during mass demolition 

in lieu of abatement prior to demolition. 
o Clarification of urban/contaminated soils and debris at the old Jr High School 

Foundation. 
o Final coordination of technology, security with electrical requirements. 
o Clarifications of glass types for the window package in coordination with current 

code requirements. 
 
 
 
 



 

IV.) Anticipated Construction Schedule 

 1 days –  1/17/19, update 1/28/19- Downes GMP Signed and Issued Notice to Proceed 

 15 days – 1/18/19 to 2/7/19, update 1/29/19 to 2/18/19  – Mobilization, Temporary 
Fence, Field Office 

 10 days – 1/18/19 to 1/30/19, update 1/29/19 to 2/11/19 – Trade Contract Awards and 
Start up Submittals 

 10 days – 1/31/19 to 2/13/19, update 2/4/19 to 2/15/19 – 10 Day State DPH Abatement 
Notice 

 15 days – 1/31/19 to 2/20/19, update 2/4/19 to 2/22/19  – Abatement and Demolition 
Submittals 

 15 days – 2/21/19 to 3/13/19, update 2/25/19 to 3/15/19  – Abate Transition Academy 

 20 days – 2/21/19 to 3/20/19, update 2/25/19 to 3/22/19 – Demo Existing Abandon 
Foundations and Remediate Soils 

 20 days – 3/14/19 to 4/10/19, update 3/18/19 to 4/12/19 – Transition Academy Make 
Safe, Demo Permit and Demo Transition Academy 

 98 days – 3/21/19 to 7/31/19, update 3/25/19 to 8/7/19 – Excavate, Concrete 
Foundations and Load Bearing Masonry Walls 

 100 days – 2/7/19 to 3/6/19, update 2/15/19 to 8/7/19 – Structural Steel/Joist and 
Decking Shop Drawings and Fabrication 

 45 days – 7/25/19 to 9/26/19, update 7/31/19 to 10/1/19  – Erect Structural Steel/Joist 
and Decking 

 92 days – 9/27/19 to 2/5/20, update 10/2/19 to 2/11/19 – Roofing and Building Envelop 

 165 163 days – 10/18/19 to 6/10/20, update 10/23/19 to 6/10/20 – Interior Partitions, 
Finishes, MEPs 

 15 days – 6/18/2020 to 7/8/2020 – Owner FFE, Technology, New Municipal Building 
Complete and Owner Moved In  

 105 days – 7/9/2020 to 12/3/2020 – Abate and Demo Existing and Complete Sitework 
 


